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October 30, 2012 

 

VIA CERTIFIED MAIL 

 

Mr. Richard Staron 

Pennsylvania Department of Environmental Protection 

Environmental Cleanup Program (ECP) 

Southeast Regional Office  

2 East Main Street 

Norristown, PA  19401 

 

RE: Status Report  

ECP – Special Projects – Act 2 

 Superior Tube Company, Inc.  

(eFACTS # 47534) 

3900 Germantown Pike  

Lower Providence Township, Montgomery County 
 

Dear Mr. Staron: 

 

Pursuant to a Consent Order and Agreement (COA), dated September 14, 2011, with the 

Pennsylvania Department of Environmental Protection (PADEP), Environmental Alliance, Inc. 

(Alliance), on behalf of Superior Tube Company, Inc. (“STCI”), submits this Status Report on 

the progress of the Act 2 Cleanup of the Superior Tube Company, Inc. property in Collegeville, 

Pennsylvania (“the Site”). 

 

Status Report 

 A Remedial Investigation Report was submitted on May 19, 2011.  The Report included 

written summaries and data from the numerous investigations and remedial activities 

conducted previously at the Site under the oversight of the United States Environmental 

Protection Agency (EPA), in accordance with the Resource Conservation and Recovery 

Act (RCRA) Corrective Action program. 

 A Notice of Intent to Remediate (NIR) the Site, including municipal and public notice of 

the NIR pursuant to the requirements of Act 2 was submitted on May 25, 2011. 

 A Cleanup Plan, containing a final remedy, site specific standards and a Post Remediation 

Care Plan were submitted on July 19, 2011. 
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 Approval, with comments, of the Remedial Investigation Report and Cleanup Plan was 

provided by PADEP in written correspondence dated August 19, 2011. 

 The COA dated on or about September 14, 2011, was entered in settlement of Response 

Costs Liability pursuant to the Hazardous Sites Cleanup Act. 

 In accordance with the COA and in regards to STCI’s contribution to the PADEP public 

water line extension project, STCI and Lower Providence Township are parties to an 

agreement dated October 13, 2011 by which STCI has agreed to connect properties to 

existing public water mains within the project area. 

 The Township adopted a mandatory hookup ordinance on March 15, 2012 requiring all 

properties in the project area to hookup to new or existing public water mains.   

 STCI provided Notice of Award to Bulldog Construction on April 12, 2012 to proceed 

with construction of property connections to existing water mains.  Bulldog Construction 

began installation of the private water lines in May.   

 Alliance conducted site-wide groundwater monitoring and sampling from May 29 

through 31, 2012.  Samples were collected from sixteen (16) on-site monitoring, 

recovery, or production wells, seven (7) residential or commercial, and two (2) air 

strippers (influent and effluent) as per the EPA groundwater monitoring program.  The 

next site wide groundwater monitoring event is scheduled for November 2012.  Quarterly 

groundwater monitoring and sampling of point of compliance (POC) wells will 

commence following termination of active pumping at the Site. 

 Alliance conducted additional groundwater monitoring and sampling of select north 

recovery system (NRS) wells in April through May 2012 as part of “sensitivity” testing 

performed in response to an unplanned shutdown of the NRS pumping wells. 

 In July 2012, Bulldog Construction completed construction of all property connections to 

existing water mains in accordance with their contract. 

 On August 6, 2012, Alliance submitted notification to DEP and EPA of the shutdown of 

the Dual Phase Extraction (DPE) remediation system.  

 Groundwater remediation continues at the Site on behalf of STCI.  During this reporting 

period: 

 

o South Recovery System (SRS) and NRS pumping wells remained active.  As 

reported in the Cleanup Plan, the SRS wells used for groundwater remediation 

and containment will be turned off once potable wells in the potentially affected 

area are disconnected. 
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If you have any questions regarding this submittal or require additional information, please 

contact me at (302) 234-4400. 

 

Sincerely yours, 

ENVIRONMENTAL ALLIANCE, INC. 

 

 

 

Joseph Rossi 

Project Manager 

  

c: Stephen Sinding, PADEP   

Rick Warden, STC 

Ryan Preston, STCI 

Brian Jacot, Greystone Consolidated Companies, Inc.   

Khai Dao, USEPA 
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